)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	17 20 23 26
1	V	*	Start	0 days	Mon 21/03/16	Mon 21/03/16			21/03
8	✓	*	Engine	38 days	Mon 21/03/16	Mon 9/05/16	9SS	Killian[85%];Sepp	
9	V	-5	WebUI	38,88 days	Mon 21/03/16	Tue 10/05/16			
11	V	*	Wireframe	1 day	Mon 21/03/16	Tue 22/03/16		Timo	Timo
10	V	-	Coding	37,88 days	Tue 22/03/16	Tue 10/05/16	11	Timo	
13	V	*	Data modellering	2 days	Mon 21/03/16	Wed 23/03/16	1	Seppe	Seppe
2		-	JavaUI	29,88 days	Wed 13/04/16	Fri 20/05/16			
3	V	*	Wireframe	1 day	Wed 13/04/16	Wed 13/04/16		Seppe	
4		-5	Coding	29 days	Thu 14/04/16	Fri 20/05/16	3;6FF	Seppe	
14	V	*	Server setup	7 days	Tue 3/05/16	Wed 11/05/16	12SF	Robin[50%];Seppe	
5	V	*	Tussentijdse voorstelling	0 days	Wed 11/05/16	Wed 11/05/16			
12	~	*	Client-Server connectie	7 days	Thu 12/05/16	Fri 20/05/16	8	Robin;Killian;Timc	
6	V	*	Deadline	0 days	Fri 20/05/16	Fri 20/05/16			
7		*	Eindpresentatie	0 days	Thu 26/05/16	Thu 26/05/16			





